COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 11/ 2014

ESTI MATE SUMVARY 13: 54: 02
CONTI D: C18783 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 18783- BI D COFRS REPORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 30.0  DAYS TI VE ALLOW 30 WORK DAYS
| MPROVEMENTS AT SH83 AND WALKE PERCENT TIME:  100. 00 ORI G TI ME ALLON 30 WORK DAYS
PRQIECT NO SHEO83A- 038
| MPROVEMENTS AT SH83 AND WALKE
NAVE OF ROAD: 083A
PROQJECT COUNTI ES: EL PASO
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 02/ 10/ 2014 DATE TI ME STARTED 05/17/2013
10170 Church Ranch Wy, Ste. 201 DATE LET 04/ 11/ 2013 DATE WORK BEGAN
DATE AWARDED 04/ 22/ 2013 DATE TI ME STOPPED 01/ 15/ 2014
DATE CONTRACT EXECUTED 05/ 07/ 2013 DATE ACCEPTED 01/ 15/ 2014
Vst mi nst er cO 80021 DATE NOTI CE TO PROCEED 05/ 17/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 475, 621. 65 PARTI Cl PATI NG $ 470, 760. 13 $ 54, 108. 55
AWARD PRQIECT AMT: $ 412, 553. 33 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 98. 98% TOTAL EARNI NGS 470, 760. 13 54, 108. 55
FUNDS AVAI LABLE: $ 4,861.52 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 470, 760. 13 54, 108. 55
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -6, 188. 30 0.00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 464, 571. 83 54, 108. 55
LI QU DATED DANMAGES 0. 00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 464, 571. 83 54, 108. 55
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 54, 108. 55

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18783

PCN: 18783-BI D

PRQJECT: SHEO83A- 038

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00033 *Renoval of Pipe

0010 202-00220

Renoval of Asphalt Mat

0015 202-00240

0020 202-00705

0025 202-00810

*Renoval of G ound Sign

0030 202-00825

*Renoval of Flashing Beacon

0035 202-01000

*Renoval of Fence

0040 203-00010

0045 203-01100

*Proof Rolling

0050 203-01500

*Bl adi ng

0055 207-00205 *Topsoi

*Renoval of Asphalt Mat (Pl aning)

*Renoval of Light Standard Foundation

*Uncl assi fi ed Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
EACH
5, 907. 26000
342. 000
SY
18. 69000
3, 830. 000
SY
4. 07000
1. 000
EACH
338. 37000
2.000
EACH
86. 49000
2.000
EACH
169. 19000
526. 000
LF
5. 13000
1, 491. 000
CcY
10. 54000
10. 000
HOUR
135. 14000
0. 000
HOUR
118. 92000
376. 000
CcY

23. 78000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

342. 000
0. 000
342. 000

3, 830. 000
0. 000
3, 830. 000

=

000
0. 000

[y

. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

526. 000
0. 000
526. 000

1, 491. 000
0. 000
1, 491. 000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

376. 000
0. 000
376. 000

Page 2
ESTI MATE RUN 02/ 11/ 2014

13: 54: 02
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
5, 907. 26
0. 00
6, 391. 98
0. 00
15, 588. 10
0. 00
338.37
0. 00
0. 00
0. 00
0. 00
0. 00
2, 698. 38
0. 00
15, 715. 14
0. 00
1, 351. 40
0. 00
0. 00
0. 00
8, 941. 28



CONTI D C18783 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18783-BI D ESTI MATE RUN 02/ 11/ 2014
PRQJECT: SHEO83A- 038 ESTI MATE NO 0003 13:54: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00002 *Erosion Log (12 Inch) 180. 000 180. 000
LF 0. 000 0. 00
6. 80000 180. 000 1, 224.00
0065 208-00020 *Silt Fence 181. 000 181. 000
LF 0. 000 0. 00
2.72000 181. 000 492. 32
0070 208-00041 *Rock Check Dam 30. 000 30. 000
EACH 0. 000 0. 00
475. 83000 30. 000 14, 274. 90
0075 208- 00045 *Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
633. 47000 0. 000 0. 00
0080 208- 00205 *Erosion Control Supervisor 90. 000 90. 000
HOUR 0. 000 0. 00
48. 65000 90. 000 4,378. 50
0085 210-00750 *Reset Light Standard 2.000 2.000
EACH 0. 000 0. 00
1, 466. 28000 2.000 2,932.56
0090 210-00810 *Reset Ground Sign 7.000 6. 000
EACH 1. 000 189. 20
189. 20000 7.000 1, 324. 40
0095 212-00006 *Seedi ng (Native) 0. 700 0. 700
ACRE 0. 000 0. 00
1, 081. 12000 0. 700 756. 78
0100 213-00003 *Mil ching (Weed Free) 0. 700 0. 700
ACRE 0. 000 0. 00
1, 081. 12000 0. 700 756. 78
0105 213-00061 *Mul ch Tacki fier 70. 000 70. 000
LB 0. 000 0. 00
3. 24000 70. 000 226. 80
0110 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 56. 000 56. 000
SY 0. 000 0. 00
6. 80000 56. 000 380. 80



CONTI D C18783 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18783-BI D ESTI MATE RUN 02/ 11/ 2014
PRQIECT: SHEO83A- 038 ESTI MATE NO 0003 13:54: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 304- 06000 *Aggregat e Base Course (C ass 6) 1, 163. 860 1, 163. 860
TON 0. 000 0. 00
20. 81000 1, 163. 860 24,219.93
0120 403-00720  Hot Mx Asphalt (Patching) (Asphalt) 30. 490 30. 490
TON 0. 000 0. 00
185. 00000 30. 490 5, 640. 65
0125 403-34721  *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 1, 256. 200 1, 256. 200
TON 0. 000 0. 00
90. 00000 1, 256. 200 113, 058. 00
0130 420- 00520 Geogrid Pavenent Rei nforcenent 0. 000 0. 000
SY 0. 000 0. 00
3.29000 0. 000 0. 00
0135 603-10240 *24 Inch Corrugated Steel Pipe 72.000 72.000
LF 0. 000 0. 00
86. 49000 72.000 6, 227. 28
0140 603-30024 *24 Inch Steel End Section 2. 000 2.000
EACH 0. 000 0. 00
621. 65000 2.000 1, 243. 30
0145 607-00005 *End Post 0. 000 0. 000
EACH 0. 000 0. 00
572. 14000 0. 000 0. 00
0150 607-00010 *Corner and Line Brace Post 2.000 2.000
EACH 0. 000 0. 00
720. 27000 2.000 1, 440. 54
0155 607-01000 *Fence Barbed Wre with Metal Posts 515. 000 515. 000
LF 0. 000 0. 00
5. 36000 515. 000 2,760. 40
0160 609-21010 *Curb and CQutter Type 2 (Section I-B) 274. 000 274.000
LF 0. 000 0. 00
22.17000 274.000 6, 074.58
0165 610- 00030 *Medi an Cover Material (Concrete) 813. 000 813. 000
SF 0. 000 0. 00
9. 88000 813. 000 8,032. 44



CONTI D C18783 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18783- BI D ESTI MATE RUN 02/ 11/ 2014
PRQJECT: SHEO83A- 038 ESTI MATE NO 0003 13:54: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 612-00001  *Delineator (Type I) 33. 000 33. 000
EACH 0. 000 0. 00
27.03000 33. 000 891. 99
0175 612-00002  *Delineator (Type I1) 4.000 4.000
EACH 0. 000 0. 00
28.11000 4.000 112. 44
0180 612-00003  *Delineator (Type I11) 4.000 4.000
EACH 0. 000 0. 00
29.19000 4.000 116. 76
0185 613- 00206 *2 Inch BElectrical Conduit (Bored) 0. 000 0. 000
LF 0. 000 0. 00
14. 66000 0. 000 0. 00
0190 613-00300 *3 Inch Electrical Conduit 500. 000 500. 000
LF 0. 000 0. 00
16. 81000 500. 000 8, 405. 00
0195 613-01200 *2 Inch BElectrical Conduit (Plastic) 1, 505. 000 900. 000
LF 605. 000 6, 824. 40
11. 28000 1, 505. 000 16, 976. 40
0200 613-07034 *Pul | Box (24"x36"x18") 8. 000 8. 000
EACH 0. 000 0. 00
479. 36000 8. 000 3,834.88
0205 613-07040 *Pul | Box (30"x48"x24") 1. 000 1. 000
EACH 0. 000 0. 00
930. 52000 1. 000 930. 52
0210 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
2,594. 18000 1. 000 2,594.18
0215 614-00012 *Sign Panel (Cass Il) 86. 500 72.000
SF 14.500 344.81
23.78000 86. 500 2, 056. 97
0220 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4. 000 4.000
Sl i pbase
EACH 0. 000 0. 00
405. 42000 4.000 1, 621. 68



CONTI D C18783 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18783-BI D ESTI MATE RUN 02/ 11/ 2014
PRQJECT: SHEO83A- 038 ESTI MATE NO 0003 13:54: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 614- 72855 *Traffic Signal Controller Cabinet 1. 000 1.000
EACH 0. 000 0. 00
24,813. 91000 1. 000 24,813.91
0230 614-72884 *Traffic Signal Vehicle Detector (Mcro Wave Type) 2.000 2.000
EACH 0. 000 0. 00
8, 008. 13000 2.000 16, 016. 26
0235 614-80000 *Fl ashi ng Beacon 2.000 2.000
EACH 0. 000 0. 00
1, 861. 04000 2.000 3,722.08
0240 624-20019 *18 Inch Drainage Pipe (Oass 0) (Conplete In Place) 98. 000 98. 000
LF 0. 000 0. 00
85. 96000 98. 000 8,424.08
0245 625- 00000 *Construction Surveying 1. 000 0. 750
LS 0. 250 1,581. 15
6, 324. 58000 1. 000 6, 324.58
0250 626-00000 *Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
15, 840. 63000 1. 000 15, 840. 63
0255 627- 00005 *Epoxy Pavenent Mar ki ng 23.000 23.000
GAL 0. 000 0. 00
246. 63000 23. 000 5,672. 49
0260 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 229. 000 229. 000
SF 0. 000 0. 00
23. 29000 229. 000 5,333.41
0265 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 42.000 42.000
Li ne
) SF 0. 000 0. 00
20. 55000 42.000 863. 10
0270 629-01001  *Survey Monunent (Type 1) 3.000 3. 000
EACH 0. 000 0. 00
162. 17000 3. 000 486. 51
0275 630-00000 *Fl aggi ng 236. 000 186. 500
HOUR 49. 500 1, 148. 90
23. 21000 236. 000 5,477.56



CONTI D C18783 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18783-BI D ESTI MATE RUN 02/ 11/ 2014
PRQJECT: SHEO83A- 038 ESTI MATE NO 0003 13:54: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630- 00007 *Traffic Control Inspection 29. 000 25. 000
DAY 3. 000 348. 09
116. 03000 28. 000 3,248. 84
0285 630- 00012 *Traffic Control Management 34. 000 30. 000
DAY 4.000 1, 856. 44
464. 11000 34. 000 15, 779. 74
0290 630-80341 *Construction Traffic Sign (Panel 11. 000 5. 400
EACH 5. 600 259. 90
46. 41000 11. 000 510. 51
0295 630-80342 *Construction Traffic Sign (Panel 34. 000 21. 600
EACH 12. 400 719. 32
58. 01000 34. 000 1,972.34
0300 630-80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 400 626. 55
1, 566. 38000 4. 000 6, 265. 52
0305 630- 80360 *Drum Channel i zi ng Devi ce 80. 000 72.000
EACH 8. 000 417. 68
52.21000 80. 000 4,176. 80
0310 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 12. 000 10. 800
EACH 1. 200 69. 61
58. 01000 12. 000 696. 12
0315 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700- 70012 F/ A Asphalt Pavenent |ncentive 300. 000 -2,161. 230
FA 0. 000 0. 00
1. 00000 -2,161. 230 -2,161. 23
0330 700-70016 F/ A Fuel Cost Adj ustnent 500. 000 38. 070
F A 0. 000 0. 00
1. 00000 38. 070 38. 07



CONTI D C18783 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18783-BI D ESTI MATE RUN 02/ 11/ 2014
PRQJECT: SHEO83A- 038 ESTI MATE NO 0003 13:54: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 700-70018 F/ A Roadway Snoot hness | ncentive 500. 000 -811. 000
F A 0. 000 0. 00
1. 00000 -811. 000 -811. 00
0340 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 3, 839. 020 3, 839. 020
FA 0. 000 0. 00
1. 00000 3, 839. 020 3,839.02
0345 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 506-01020 Ceogrid Reinforce 1, 826. 000 1, 826. 000
SY 0. 000 0. 00
4. 29000 1, 826. 000 7,833.54
0365 603-00025 *Cul vert Lining (24 Inch)(Special) Culvert Lining (24") 250. 000 0. 000
(speci al)
LF 250. 000 39, 722.50
158. 89000 250. 000 39, 722.50
CAT 0200 CURRENT AMI  $ 468, 864.62 $ 54,108.55 % 464, 003. 07
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0350 620-00011 Field Laboratory (O ass 1) 1. 000 1. 000
EACH 0. 000 0. 00
6, 486. 75000 1. 000 6, 486. 75
0355 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
270. 28000 1. 000 270. 28
CAT 0400 CURRENT AMI $ 6,757.03 $ 0.00% 6, 757. 03
PRQIECT TOTAL CURRENT AMI $ 475,621.65 % 54,108.55$ 470, 760. 10




